Active Project Totals - January 2,

Projects Initiated or Closed -

On Hold Projects - January

2015 January 2, 2015 2, 2015
Workflow Status [Project |Revised Budget| |Workflow Project Revised Workflow |Project Revised
Totals |[TC Status Totals Budget TC | |Status Totals Budget TC
Planning & Design 51 $334,284,852] |[Initiation 42| $295,144,232| [On Hold 12| $26,799,890
Execution & Build 33 $457,963,583| |Project Closeout 3| $5,251,760
Implementation 15 $367,273,406| Total 45 $300,395,992
Registered 35 $10,909,977
Total 134 $1,170,431,818
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